
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:48 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 465 Date: 14-Apr-2014 Monday

Approved Date:

Shift Hours: 08:00 am 11:00 pm Break: 05:30 Over Time: 01:30

Const Calendar Day: 679

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

PS, Cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey Staff Meeting 0800-0900. Process RFI 3623. Track progress of FWS CCO 339 work. Misc
MEP peperwork, process extra work bills, and write diaries.

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Booster Pump Piping

I arrived at Pier 7 a 1930. The FWS crew was in their yard welding spool sections of 4" CA and 2 1/2" DW
lines to be installed under the bike path at the expansion loop at PP128.

Tim Esquvel was welding the 4" CA spool, with Josh Johnson and Narciso Biagi assisting. Narciso B. told
me that they had requested welding QC inspection, but no inspector was on sight. He said they would do
as much as they can (tack welding, grinding, etc.) until the inspector shows up. Sal Merino, Leyland
Saylor, arrived at 2100 to perform QC inspection of the welding.

The crew used a 200 volt welder, a 2.5 HP generator, small tools and two crew trucks in performance of
this day's work.

The crew used a rental light tower which uses approximately 5 gallons of gas per shift. The light tower is
paid by invoice under CCO354. The gas can be paid under CCO 354 or CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 465 Date: 14-Apr-2014 Monday

Diary: Dispute

Mechanical Change of

There was no mobilization today due to the crew working in the yard.

The crew used a light tower, and a port-a-potty on a trailer for the shift which will be paid under CCO 354.

001 0-FWS-ELS.354
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